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The roof of the Jarrow rotunda is now resplendent in it’s final finish after 
application of the new waterproofing system.  We believe that this colour is close 

to that originally applied upon construction in 1951. 



Howdon rotunda

In the Jarrow lift corridor tile removal has 
commenced to allow investigation and repair 

of minor leakage and subsequent retiling



Damaged tiling has been removed from 
the vertical lift lower landing area at 

Jarrow, to allow structural repairs and 
subsequent tile replacement



At Howdon the escalator has now been 
removed, revealing the plinths and access 
steps.  The plinths are to be cut down to 

accommodate the lift trackway.

We also get an indication of the potential 
view, from the new inclined lift, of the 

retained escalator.



This view
 of the top of the H

ow
don escalator illustrates the 

void created by the rem
oval of the escalator and the 

approxim
ate position of the new

 upper landing for the 
inclined lift



The cast iron rings of the inclined shafts require corrosion protection treatment 
to ensure their long-term integrity.  The work has been complicated by the 

presence of asbestos material in the caulking of the joints between segments.



A section of the escalator steps removed from Howdon.  
These are to be donated to South Shields Museum.



Close-up of the escalator steps removed from Howdon.  Contrary to their heavy 
cast appearance, the ‘trailer’ wheels visible are in fact of a Bakelite-type material



Investigation of the mid-river ventilation ducts has 
revealed extensive corrosion.  Each tunnel has twelve 

ducts which will all require complete replacement.



The side flags on the full length of the east side of the Cyclist Tunnel have 
been lifted to establish a common service trench. 
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